

CONTRACT INSPECTION REPORT		CONTRACT NO. <div style="border: 1px solid black; height: 20px; width: 100%;"></div>	TASK NO. <div style="text-align: right; font-weight: bold;">25X1</div>									
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 12 October 1966										
		INSPECTION REPORT NO. (If final, so state) 9										
		ESTIMATED COMPLETION DATE 30 March 1967										
NAME OF CONTRACTOR Corning Glass Works												
TYPE OF COMMODITY OR SERVICE Improved Rear-Projection Screen												
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.										
PER CENT OF WORK COMPLETED - 55%												
PER CENT OF FUNDS EXPENDED - 54%												
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)												
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)												
INCENTIVES												
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.										
OVERALL PERFORMANCE OF CONTRACTOR												
<table style="width: 100%; border: none;"> <tr> <td style="width: 33%;">1. <input type="checkbox"/> OUTSTANDING</td> <td style="width: 33%;">4. <input type="checkbox"/> ABOVE AVERAGE</td> <td style="width: 33%;">7. <input type="checkbox"/> UNSATISFACTORY</td> </tr> <tr> <td>2. <input type="checkbox"/> EXCELLENT</td> <td>5. <input type="checkbox"/> AVERAGE</td> <td></td> </tr> <tr> <td>3. <input checked="" type="checkbox"/> VERY GOOD</td> <td>6. <input type="checkbox"/> MINIMUM ACCEPTABLE</td> <td></td> </tr> </table> <p>IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.</p>				1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY	2. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> AVERAGE		3. <input checked="" type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE	
1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY										
2. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> AVERAGE											
3. <input checked="" type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE											
RECOMMENDED ACTION												
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)												
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:												
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY							
PROTOTYPES			MANUALS									
DRAWINGS AND SPECIFICATIONS			FINAL REPORT									
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING									
			OTHER GOVERNMENT PROPERTY									
DATE OF LAST CONTACT WITH CONTRACTOR 9 September 1966												
SIGNATURE OF INSPECTOR			DIVISION									
INSPEC												

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. Progress Report No. 12 has been received.
2. Inspection visit of 9 September 1966

A. Attendees



25X1

B. The progress of this effort was reviewed and determined to be satisfactory. Extensive material testing is underway and will continue for the next few reporting periods.

C. Another inspection visit is scheduled for late October.